
Ad Hoc Meeting 

July 14, 2015 

 

Present: 

Dr. Morse, Todd Allen, Rob Sullivan, Ben Genes, Corey Parker, Kenny Rotner, Karen Larson 

Absent: Evan Gordon, Sophie Webb, Kevin Gardner, Bob Barth, Karen Larson, Cathy O’Brien 

 

Each Committee explained their works since last meeting. 

Communications Committee‐ didn’t have any new information to share 

 

Finance Committee addressed 3 options posted below. 

 

Discussion included and concerns were raised regards to: 

‐ Without bonding the project it could lead voters to question and be confused as to how the funding 

would be provided. Could raise concerns and is vital to ensure 100% transparency with explanation of 

the no bond option. 

 

Sale of the land could be a concern for environmentalist in town and the potential of voters not wanting 

to sell that land and or not sell if for athletic field purposes is a possibility. Having alternatives to not 

needing the sale go through would help bolster back up plans. 

 

All options wouldn’t have clear decisive visions until after March public vote.  

With no bond option the concern of materials/labor increasing with another calendar year could be 

present. Team will need to take into consideration. 

 

The middle school building will be main focus of community in coming years, so ideally this athletic 

project is decided on this spring.  

Questions about a more accurate survey to our voters was discussed, but no significant interest pushed 

the topic. Committee would like to get a sense from the school board about taking on more debt and 

would there be a more favorable option of the 3 to them. 

 

 

 

 

 

 



Option 1 

2015‐16  Fund Balance  300K 

2015‐16  Orchard Property sale   600K 

2016‐17  Fund Balance  300K 

2016‐17  Operating Budget  250K 

2017‐18  Operating Budget  250K 

  Track Fund  300K 

  Insurance Rebate  300K 

  Total  2.3M 

 No Bond required but no construction until 2017 

 

 

Option 2,  Bond Option #1 

2015‐16  Fund Balance  300K 

2015‐16  Orchard Property sale   600K 

  Track Fund  300K 

  Insurance Rebate  300K 

  Bond Amoutn  1.1M 

  Total  2.3M 

 Bond required, over 60% of vote 

 Construction begins springs of 2016 

 Does require sale of Orchard Dr. Property 

 

Option 3,  Bond Option #2 

2015‐16  Fund Balance  300K 

2016‐17  Operating Budget  250K 

  Track Fund  300K 

  Bond Amount  1.45M 

  Total  2.3M 

 Bond required, over 60% of vote 

 Construction begins springs of 2016 

 Does not require approval and sale of Orchard Dr. Property  

 

Sustainability Committee: 

Meeting moved to discussions of infills. Corey and Ben showed all alternative infill options to the group. 

In the coming weeks sustainability committee of ad hoc plans to visit local turf fields with alternative 

infill options and plan to get a decisive option with additional cost projects to the group by the August 

Meeting. 

 

 

Next Meeting date was set for Tuesday, August 25, 2015 

 


